
Brighton
Winton Road:  Over Erie Canal Route 590 to  Brighton-Henrietta Tl Road Contact:Tom Frys ((585) 753-7741)

Bridge PM-4 (Major) Bridge Scheduled start date:4/20/2015

Painting girders.  Conc. cure on E. side Scheduled end date:8/5/2015

Maintain 2 way traffic but with lane reductions. Percent complete: 70%
South Clinton Avenue:  City Line to  Elmwood Avenue Contact:Hank Herdzik ((585) 753-7729)

Highway Preventative Maintenance #1 Pavement Scheduled start date:6/12/2015

Milling and resurfacing complete.  Finish underdrain work in the grass area in late summer. Scheduled end date:10/15/2015

Limited temporary lane closures. Percent complete: 95%
Westfall Road:  Route 31 to  Lac-De-Ville Blvd Contact:Hank Herdzik ((585) 753-7729)

Highway Preventative Maintenance #1 Pavement Scheduled start date:8/17/2015

Paving to be completed the week of August 31st. Finish pavement striping by the end of September. Scheduled end date:10/15/2015

Limited temporary lane closures with flaggers. Percent complete: 75%
Winton Road:  City Line to  Westfall Road Contact:Hank Herdzik ((585) 753-7729)

Highway Preventative Maintenance #1 Pavement Scheduled start date:7/6/2015

Pavement marking work remains. Scheduled end date:10/15/2015

Limited temporary lane closures. Percent complete: 95%
Winton Road:  Over Allen Creek Trib. Westfall Road to  Elmwood Avenue Contact:Hank Herdzik ((585) 753-7729)

S. Winton Road Culvert Replacement Culvert Scheduled start date:7/13/2015

The project is substantially complete with minor restoration work remaining. Scheduled end date:8/31/2015

The road is open.  The remaining work will be done with work zone lane closures which will 
have a minor impact on traffic.

Percent complete: 99%

Chili
Paul Road:  Intersection Improvement Archer Road to  Paul Road Contact:Tony Halaris ((585) 753-7738)

2015 PAUL ARCHER Pavement Scheduled start date:8/1/2015

Project has been postponed till Summer of 2016 Scheduled end date:

Percent complete: 0%
Union Street:  Bowen Road to  Chili Wheatland Tl Contact:Tony Halaris ((585) 753-7738)

2015 UNION Pavement Scheduled start date:8/1/2015

Scheduling work with Town and Vendors Scheduled end date:

Percent complete: 0%
Morgan Road:  Over Mill Creek Wheatland Center Road to  Union Street Contact:Karen Cox ((585) 753-7742)

Morgan Road Culvert Replacement Culvert Scheduled start date:6/9/2015

Road will close on June 9 after 9 AM Scheduled end date:12/31/2015

Road will be closed to through traffic @ culvert.  Project Detour utilizes Union Street, Wickins 
Road and Wheatland Ctr. Road

Percent complete: 95%

Clarkson
Clarkson-Parma Tl Road:  Ireland Road to  Route 104 Contact:Mike Slattery ((585) 753-7734)

CLARKSON PARMA TL RD Pavement Scheduled start date:8/4/2015

The surface treatmentment is complete. Roads needs to be swept and pavement markings. Scheduled end date:

Percent complete: 95%
Redman Road:  Route 104 to  Route 31 Contact:Mike Slattery ((585) 753-7734)

REDMAN ROAD Pavement Scheduled start date:7/22/2015

T&L is complete. Shoulder back-up is being scheduled. Scheduled end date:

Percent complete: 80%

Greece
Edgemere Drive:  Island Cottage Road to  Lowden Point Road Contact:Tony Halaris ((585) 753-7738)

2015 EDGEMERE Pavement Scheduled start date:6/1/2015

Surface Treat completed 8/12 Scheduled end date:

Percent complete: 99%
Flynn Road:  Frisbee Hill Road to  Latta Road Contact:Tony Halaris ((585) 753-7738)

2015 FLYNN ROAD Pavement Scheduled start date:9/8/2015

Work to commence September 8, 2015 Scheduled end date:

Percent complete: 0%
Ling Road:  Greenleaf Road to  Dewey Avenue Contact:Tony Halaris ((585) 753-7738)

2015 LING Pavement Scheduled start date:6/1/2015

Surface Treat completed 8/12 Scheduled end date:

Percent complete: 99%
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Long Pond Road:  English Road to  Maiden Lane Contact:Tony Halaris ((585) 753-7738)

2015 LONG POND Pavement Scheduled start date:7/13/2015

Project complete. Scheduled end date:8/14/2015

Percent complete: 100%
Manitou Beach Road:  Town Line to  Lake Ontario State Parkway Contact:Tony Halaris ((585) 753-7738)

2015 MANITOU BEACH Pavement Scheduled start date:6/1/2015

Surface Treat completed 8/12 Scheduled end date:

Percent complete: 99%
North Avenue:  English Road to  Route 104 Contact:Tony Halaris ((585) 753-7738)

2015 NORTH AVE Pavement Scheduled start date:6/1/2015

Surface Treat 8/12 Scheduled end date:

Percent complete: 99%
Ridgeway Avenue:  Long Pond Road to  Elmgrove Road Contact:Tony Halaris ((585) 753-7738)

2015 RIDGEWAY Pavement Scheduled start date:6/29/2015

Project complete. Striping scheduled for week of 8/3 Scheduled end date:8/17/2015

Percent complete: 100%
Edgemere Drive:  Over Buck Pond Outlet Long Pond Road to  Island Cottage Road Contact:Tom Frys ((585) 753-7741)

Bridge PM-4 (Major) Bridge Scheduled start date:4/20/2015

S. side complete.  Move to N. side: abutment, deck & fascia repairs Scheduled end date:10/20/2016

Alternating 1 way traffic. Percent complete: 60%
North Greece Road:  Over Northrup Creek Frisbee Hill Road to  Post Avenue Contact:Tom Frys ((585) 753-7741)

Bridge PM-4 (Major) Bridge Scheduled start date:4/20/2015

Concrete repairs and steel bridge removal. Scheduled end date:9/21/2015

Detour:  Post Avenue / Flynn Road / Frisbee Hill Road.   Detour began July 29. Percent complete: 45%
Kuhn Road:  Flynn Road to  Long Pond Road Contact:Karen Cox ((585) 753-7742)

Kuhn Road Rehabilitation Pavement Scheduled start date:6/1/2015

next 2 weeks-milling, paving north side & misc drainage work Scheduled end date:2/29/2016

Road will be open to alternating two way traffic during work hours.  Two way traffic will be re-
established at end of each work day..

Percent complete: 10%

English Road:  Route 390 to  Fetzner Road Contact:Tom Frys ((585) 753-7741)

English Road culvert Culvert Scheduled start date:10/5/2015

Begin construction in Sept. Scheduled end date:12/4/2015

Shoulder closure. Percent complete: 

Hamlin
Drake Road:  Route 18 to  Clarkson-Hamlin Tl Road Contact:Mike Slattery ((585) 753-7734)

DRAKE ROAD Pavement Scheduled start date:5/1/2015

First Surface treatment is complete. 2nd surface treatment is scheduled for the week of 8/31/15. Scheduled end date:

Percent complete: 85%
Hamlin Center Road:  Route 260 to  Route 18 Contact:Mike Slattery ((585) 753-7734)

HAMLIN CENTER ROAD Pavement Scheduled start date:7/6/2015

T&L is 75% complete. Minor drainage is still needed. Scheduled end date:

Percent complete: 90%
Moscow Road:  Lake Road East Fork to  Monroe-Orleans Cl Road Contact:Mike Slattery ((585) 753-7734)

MOSCOW ROAD Pavement Scheduled start date:6/25/2015

Surface treatment is complete. Road needs to be swept and pavement markings. Scheduled end date:

Percent complete: 85%
Clarkson-Hamlin Tl Road:  Over West Creek Roosevelt Highway Ext to  Route 19 Contact:Tom Frys ((585) 753-7741)

Clarkson Hamlin TL Road Culvert Replacement Culvert Scheduled start date:8/10/2015

Contractor mobilized & set up detour.  Erosion control & clearing & grubbing next. Scheduled end date:10/31/2015

Detour Route:  Roosevelt Highway/ Sweden Walker Rd/ Lawrence Rd/ Lake Rd Percent complete: 1%
Redman Road:  Over Yanty Creek Jacobs Road to  Morton Road Contact:Tony Halaris ((585) 753-7738)

2015 REDMAN ROAD Bridge Scheduled start date:9/1/2015

Scheduling work with crew Scheduled end date:

Percent complete: 0%

Henrietta
Martin Road:  Telephone Road to  East River Road Contact:Jim Gagnier ((585) 753-7732)

Martin Road Pavement Scheduled start date:7/15/2015

Surface treat complete, scheduling sweeping Scheduled end date:9/10/2015

Percent complete: 90%

8/31/2015 7:20 AM Page2 of 7

Monroe County Department of Transportation

Ongoing Construction Update- August 31, 2015



Reeves Road:  Tobin Road to  Pinnacle Road Contact:Jim Gagnier ((585) 753-7732)

Reeves Rd Pavement Scheduled start date:6/25/2015

Complete Scheduled end date:7/30/2015

Percent complete: 100%
Tobin Road:  Clover Street to  Reeves Road Contact:Jim Gagnier ((585) 753-7732)

Tobin Rd Pavement Scheduled start date:6/25/2015

Complete Scheduled end date:7/30/2015

Percent complete: 100%
Ward Hill Road:  Pinnacle Road to  Route 15A Contact:Jim Gagnier ((585) 753-7732)

Ward Hill Rd Pavement Scheduled start date:7/6/2015

Asphalt prep work complete Scheduled end date:9/11/2015

Percent complete: 90%

Honeoye Falls
Maplewood Avenue:  Clover Street to  Monroe Street Contact:Jim Gagnier ((585) 753-7732)

Maplewood Avenue Pavement Scheduled start date:7/22/2015

Complete Scheduled end date:9/11/2015

Percent complete: 100%

Irondequoit
Kings Highway:  Lake Shore Blvd to  Edgerton Road Contact:Tony Halaris ((585) 753-7738)

2015 KINGS HWY Pavement Scheduled start date:5/11/2015

Project Complete Scheduled end date:7/9/2015

Percent complete: 100%
Winton Road:  North Winton Empire Blvd to  Town Line Contact:Tony Halaris ((585) 753-7738)

2015 N WINTON Pavement Scheduled start date:6/1/2015

Mill start 8/18Paving 8/20 Scheduled end date:

Percent complete: 0%
Culver Road:  Route 104 to  Norton Street Contact:Hank Herdzik ((585) 753-7729)

Highway Preventative Maintenance #1 Pavement Scheduled start date:6/19/2015

Milling and resurfacing complete.  Finish pavement striping late summer. Scheduled end date:10/15/2015

Limited temporary lane closures. Percent complete: 95%

Mendon
Bull's Saw Mill Road:  West Bloomfield Road to  Route 251 Contact:Jim Gagnier ((585) 753-7732)

Bulls Sawmill Rd Pavement Scheduled start date:7/6/2015

Asphalt prep work partly complete Scheduled end date:8/21/2015

Percent complete: 40%
Mile Square Road:  @Mendon/Pittsford Town Line East Street to  Route 251 Contact:Jim Gagnier ((585) 753-7732)

Mile Square Road Pavement Scheduled start date:6/17/2015

Complete Scheduled end date:7/24/2015

Percent complete: 100%
Parish Road:  Route 64 to  West Bloomfield Road Contact:Jim Gagnier ((585) 753-7732)

Parrish Road Pavement Scheduled start date:7/1/2015

Asphalt prep work is partly complete Scheduled end date:9/11/2015

Percent complete: 25%
Pond Road:  West Bloomfield Road to  Douglas Road Contact:Jim Gagnier ((585) 753-7732)

Pond Road Pavement Scheduled start date:7/1/2015

 Asphalt prep work to begin in July. Scheduled end date:9/25/2015

Percent complete: 25%
Smith Road:  Mile Square Road to  West Bloomfield Road Contact:Jim Gagnier ((585) 753-7732)

Smith Road Pavement Scheduled start date:6/17/2015

Complete Scheduled end date:8/21/2015

Percent complete: 100%
West Bloomfield Road:  Boughton Hill Road to  Ontario County Line Contact:Jim Gagnier ((585) 753-7732)

West Bloomfield Rd Pavement Scheduled start date:8/3/2015

Shoulder milling and paving is complete Scheduled end date:9/7/2015

Percent complete: 90%
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Sibley Road:  Over Honeoye Creek Route 15A to  Clover Street Contact:Karen Cox ((585) 753-7742)

Sibley Road Bridge Rehabilitation Bridge Scheduled start date:6/29/2015

Road closed to thru traffic June 20.  project duration;approx 3 months Scheduled end date:12/31/2015

Road will be closed to through traffic @ bridge.  Project detour: Rush-Lima Road to West Main 
Street to North Main Street

Percent complete: 2%

Ogden
Gillett Road:  New York State Barge Canal to  Route 531 Contact:Mike Slattery ((585) 753-7734)

GILLETT ROAD Pavement Scheduled start date:7/6/2015

Rte. 31 to the canal is milled & paved. Shoulder to be surface treated the week of 8/31/2015. Scheduled end date:

Percent complete: 85%
Hubbell Road:  Route 31 to  Colby Street Contact:Mike Slattery ((585) 753-7734)

HUBBELL ROAD Drainage Scheduled start date:8/10/2015

Coordinating the project with the town and vendor. Scheduled end date:

Percent complete: 0%
Westside Drive:  Ramblewood Drive to  Route 36 Contact:Mike Slattery ((585) 753-7734)

WESTSIDE DRIVE Pavement Scheduled start date:6/24/2015

Complete Scheduled end date:

Percent complete: 100%
Hubbell Road:  Over Salmon Creek Colby Street to  Route 31 Contact:Hank Herdzik ((585) 753-7729)

Hubbell Road Culvert Rehabilitation Culvert Scheduled start date:8/24/2015

Project is currently underway with slip lining of the existing culvert. Scheduled end date:10/9/2015

Lane restrictions and flaggers will be in effect during construction. Percent complete: 20%
Canal Road:  Over Spring Creek Gordon Road to  Hinkleyville Road Contact:Tony Halaris ((585) 753-7738)

2015 CANAL ROAD Bridge Scheduled start date:8/11/2015

Estimated projection completeion week of 8/24 Scheduled end date:

Percent complete: 40%

Parma
Lighthouse Road:  Lake Ontario to  Curtis Road Contact:Mike Slattery ((585) 753-7734)

LIGHTHOUSE ROAD Pavement Scheduled start date:8/3/2015

Surface treatment is complete. The road needs to be swepted and pavement markings. Scheduled end date:

Percent complete: 95%
Ogden-Parma Tl Road:  Route 259 to  Trimmer Road Contact:Mike Slattery ((585) 753-7734)

OGDEN PARMA TL RD Pavement Scheduled start date:7/20/2015

Surface treatment is complete. Roads to swept and pavement markings. Scheduled end date:

Percent complete: 85%
Peck Road:  Route 259 to  Clarkson-Parma Tl Road Contact:Mike Slattery ((585) 753-7734)

PECK ROAD Pavement Scheduled start date:8/3/2015

Surface treatment is complete. Road needs to swept and pavement markings. Scheduled end date:

Percent complete: 85%
Clarkson-Parma Tl Road:  Over Salmon Creek Tributary Parma Center Road to  Peck Road Contact:Tom Frys ((585) 753-7741)

Clarkson Parma TL Road Culvert Replacement Culvert Scheduled start date:8/3/2015

Road will be closed between Peck Road and Craig Hill Drive  - mid August to end of October. Scheduled end date:10/31/2015

Detour Route:  Peck Rd/ Spencer Rd/ Parma Center Rd Percent complete: 0%

Penfield
Plank Road:  Wayne County Line to  Jackson Road Contact:Jim Gagnier ((585) 753-7732)

Plank Rd Pavement Scheduled start date:6/3/2015

Complete Scheduled end date:7/17/2015

Percent complete: 100%
Salt Road:  Route 286 to  Route 441 Contact:Jim Gagnier ((585) 753-7732)

Salt Rd Pavement Scheduled start date:6/11/2015

Complete Scheduled end date:7/17/2015

Percent complete: 100%
Penfield Road:  Panorama Trail to  East Avenue Contact:Hank Herdzik ((585) 753-7729)

Highway Preventative Maintenance #1 Pavement Scheduled start date:6/1/2015

Milling and resurfacing complete.  Finish pavement striping late summer. Scheduled end date:10/15/2015

Limited temporary lane closures. Percent complete: 95%
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Perinton
Aldrich Road:  Ayrault Road to  Route 31 Contact:Jim Gagnier ((585) 753-7732)

Aldrich Road Pavement Scheduled start date:7/20/2015

Surface treat complete, scheduling striping Scheduled end date:8/31/2015

Percent complete: 90%
Kreag Road:  Ayrault Road to  Route 96 Contact:Jim Gagnier ((585) 753-7732)

Kreag Road Pavement Scheduled start date:8/10/2015

The project has been held over until 2016 Scheduled end date:8/21/2015

Percent complete: 
Victor Road:  Route 31 to  Ontario County Line Contact:Jim Gagnier ((585) 753-7732)

Victor Road Pavement Scheduled start date:7/20/2015

Surface treat complete, scheduling striping Scheduled end date:8/31/2015

Percent complete: 90%
Woolston Road:  Perinton Jurisdiction to  Railroad Mills Road Contact:Jim Gagnier ((585) 753-7732)

Woolston Rd Pavement Scheduled start date:7/20/2015

Asphalt prep work to begin in September Scheduled end date:9/25/2015

Percent complete: 
Baird Road:  Over Thomas Creek Boces Drive to  Midvale Drive Contact:Tony Halaris ((585) 753-7738)

2015 BAIRD 1 Bridge Scheduled start date:4/27/2015

Project Completed Scheduled end date:4/30/2015

Percent complete: 100%
Baird Road:  Over Thomas Creek Whitney Road to  Braeloch Crossing Contact:Tony Halaris ((585) 753-7738)

2015 BAIRD 2 Culvert Scheduled start date:6/1/2015

Scheduling work with crew. Scheduled end date:

Percent complete: 0%
Turk Hill Road:  Route 31 to  Ontario County Line Contact:Jim Gagnier ((585) 753-7732)

Turk Hill Road Pavement Scheduled start date:7/1/2015

Intersection work at Rte. 31 is complete.  Paving complete at South end, scheduling striping Scheduled end date:9/2/2015

Percent complete: 90%

Pittsford
Barker Road:  West Bloomfield Road to  Mendon Center Road Contact:Jim Gagnier ((585) 753-7732)

Barker Road Pavement Scheduled start date:6/22/2015

Complete Scheduled end date:8/10/2015

Percent complete: 100%
Canfield Road:  Route 64 to  Clover Street Contact:Jim Gagnier ((585) 753-7732)

Canfield Road Pavement Scheduled start date:6/25/2015

Complete Scheduled end date:8/21/2015

Percent complete: 100%
Marsh Road:  Route 31F to  Pittsford-Perinton (Southern) Tl Contact:Hank Herdzik ((585) 753-7729)

Highway Preventative Maintenance #1 Pavement Scheduled start date:5/11/2015

Road work is substantially complete. Scheduled end date:10/15/2015

Limited temporary lane closures. Percent complete: 99%

Riga
Baker Street:  Buffalo Road to  Savage Road Contact:Mike Slattery ((585) 753-7734)

BAKER STREET Pavement Scheduled start date:8/3/2015

Mill & Fill and T&L is complete. Shoulder back-up is still needed. Scheduled end date:

Percent complete: 90%
Betteridge Road:  Route 33A to  Griffin Road Contact:Mike Slattery ((585) 753-7734)

BETTERIDGE ROAD Pavement Scheduled start date:8/3/2015

Surface treat is completed. Need to be swepted & pavement markings. Scheduled end date:

Percent complete: 85%
Bromley Road:  Attridge Road to  Buffalo Road Contact:Mike Slattery ((585) 753-7734)

BROMLEY ROAD Pavement Scheduled start date:8/3/2015

Surface treat is complete. Sweeping and pavement markings are still needed. Scheduled end date:

Percent complete: 85%
Gilman Road:  Route 36 to  North Main Street Contact:Mike Slattery ((585) 753-7734)

GILMAN ROAD Pavement Scheduled start date:7/27/2015

Coordinating the project with the town and vendor. Scheduled end date:

Percent complete: 0%
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Kendall Road:  North Main Street to  Mc Intosh Road Contact:Mike Slattery ((585) 753-7734)

KENDALL ROAD Pavement Scheduled start date:7/27/2015

Coordinating the project with the town and vendor. Scheduled end date:

Percent complete: 0%
Savage Road:  Attridge Road to  Baker Street Contact:Mike Slattery ((585) 753-7734)

SAVAGE ROAD Pavement Scheduled start date:7/13/2015

T&L is complete. Minor drainage work still needed. Scheduled end date:

Percent complete: 92%
Griffin Road:  Over Black Creek Tributary Palmer Road to  Stearns Road Contact:Tony Halaris ((585) 753-7738)

2015 GRIFFIN ROAD Culvert Scheduled start date:8/1/2015

Scheduling work with crew Scheduled end date:

Percent complete: 0%

Rochester
Not Entered:  Not Entered to  Not Entered Contact:Brent Penwarden ((585) 753-7733)

Inner Loop Transformation Various Locations Scheduled start date:5/1/2015
Scheduled end date:12/31/2017

Inner Loop is closed from E Main to Monroe.  S Union - left lane closed between Monroe & 
East;  Pikin st - left lane closed between East & Savannah; Pitkin St- left lane closed north of 
Charlotte St; the Broad/Pitkin traffic signa l is on flash.

Percent complete: 12%

Not Entered:  Not Entered to  Not Entered Contact:Brent Penwarden ((585) 753-7733)

Ridgeway Ave Improvements Pavement Scheduled start date:7/15/2015
Scheduled end date:

maintain EB traffic between Dewey & Lake.  WB traffuic detoured via W Ridge Rd & Dewey Percent complete: 2%

Rush
Five Points Road:  Rush West Rush Road to  Honeoye Falls  #6 Road Contact:Jim Gagnier ((585) 753-7732)

Five Points Road Pavement Scheduled start date:7/20/2015

Recycle and surface treat is complete,  scheduling sweeping & striping Scheduled end date:8/28/2015

Percent complete: 90%
Works Road:  Phelps Road to  Livingston County Line Contact:Jim Gagnier ((585) 753-7732)

Works Road Pavement Scheduled start date:6/29/2015

Complete Scheduled end date:8/21/2015

Percent complete: 100%

Sweden
Salmon Creek Road:  Colby Street to  Beadle Road Contact:Mike Slattery ((585) 753-7734)

SALMON CREEK ROAD Pavement Scheduled start date:7/14/2015

Surface treatment scheduled for the middle of September. Tree work to start 8/17/2015. Scheduled end date:

Percent complete: 65%
Shumway Road:  Sweden Walker Road to  Route 19 Contact:Mike Slattery ((585) 753-7734)

SHUMWAY ROAD Pavement Scheduled start date:6/22/2015

Complete. Scheduled end date:

Percent complete: 100%
Swamp Road:  Salmon Creek Road to  Sweden Walker Road Contact:Mike Slattery ((585) 753-7734)

SWAMP ROAD Pavement Scheduled start date:7/13/2015

Complete Scheduled end date:

Percent complete: 100%

Various
Various Roads:  Countdown Pedestrian Indication Various Roads to  Various Roads Contact:Jim Pond ((585) 753-7755)

Countdown Pedestrian Indication Signal Scheduled start date:3/26/2015

Under construction.  Installation work will continue throughout the year. Scheduled end date:12/31/2015

Most work is off the road.  Brief lane closures are possible while installing pedestrian 
indications on the signal poles.

Percent complete: 40%

Various Roads:  Horizontal Curve  Various Roads to  Various Roads Contact:Brent Penwarden ((585) 753-7733)

Horizontal Curve Sign Upgrade Various Locations Scheduled start date:3/27/2015
Scheduled end date:10/10/2015

minimal Percent complete: 70%

Webster
Bay Road:  Route 104 to  Empire Blvd Contact:Hank Herdzik ((585) 753-7729)

Highway Preventative Maintenance #1 Pavement Scheduled start date:7/20/2015

Majority of the work is complete. Finish of pavement striping is still needed. Scheduled end date:10/15/2015

Limited temporary lane closures will occur. Percent complete: 95%
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State Road:  Salt Road to  Route 250 Contact:Jim Gagnier ((585) 753-7732)

State Road Pavement Scheduled start date:7/20/2015

Asphalt prep work to begin in September Scheduled end date:9/30/2015

Percent complete: 
Basket Road:  Schlegel Road to  Route 104 Contact:Jim Gagnier ((585) 753-7732)

Basket Road Pavement Scheduled start date:6/3/2015

Complete Scheduled end date:7/17/2015

Percent complete: 100%
Holt Road:  Lake Road to  Klem Road Contact:Jim Gagnier ((585) 753-7732)

Holt Road Pavement Scheduled start date:7/1/2015

Surface treat complete, scheduling sweeping. Scheduled end date:8/14/2015

Percent complete: 90%
Schlegel Road:  Monroe-Wayne Cl Road to  Route 250 Contact:Jim Gagnier ((585) 753-7732)

Schlegel Road Pavement Scheduled start date:7/6/2015

Surface treat complete, scheduling sweeping Scheduled end date:8/15/2015

Percent complete: 90%
Lake Road:  Over Shipbuilder Creek Baker Road to  Bay Road Contact:Tony Halaris ((585) 753-7738)

2015 LAKE ROAD Culvert Scheduled start date:9/1/2015

Scheduling work with Town and Vendors Scheduled end date:

Percent complete: 0%

Wheatland
Belcoda Road:  North Road to  Route 383 Contact:Mike Slattery ((585) 753-7734)

BELCODA ROAD Pavement Scheduled start date:8/17/2015

Coordinating the project with the town and vendor Scheduled end date:

Percent complete: 0%
Bowerman Road:  Route 383 to  South Road Contact:Mike Slattery ((585) 753-7734)

BOWERMAN ROAD Pavement Scheduled start date:8/10/2015

Surface treat is complete. Pavement markings are still needed. Scheduled end date:

Percent complete: 95%
Winslow/Hosmer Roads:  Clifton Road to  Belcoda Road Contact:Mike Slattery ((585) 753-7734)

WINSLOW/HOSMER ROAD Pavement Scheduled start date:7/8/2015

Complete Scheduled end date:

Percent complete: 100%
South Road:  River Road to  Wheatland Center Road Contact:Mike Slattery ((585) 753-7734)

SOUTH ROAD Pavement Scheduled start date:7/13/2015

Drainage work has begun. T&L with a paver is scheduled for the week of 9/14/15. Scheduled end date:

Percent complete: 25%
Wheatland Center Road:  Oatka Creek to  Monroe-Livingston Cl Rd Contact:Mike Slattery ((585) 753-7734)

WHEATLAND CENTER ROAD Pavement Scheduled start date:7/27/2015

Surface treat is complete. Needs pavement markings. Scheduled end date:

Percent complete: 95%
Wheatland Center Road:  Over Oatka Creek Stewart Road to  Ebsary Road Contact:Tom Frys ((585) 753-7741)

Bridge PM-4 (Major) Bridge Scheduled start date:4/20/2015

Need to seal conc. surfaces and stripe.   No schedule for this yet. Scheduled end date:7/27/2015

Alternating one way traffic Percent complete: 95%
North Road:  Over Oatka Creek Trib. Route 386 to  Union Street Contact:Hank Herdzik ((585) 753-7729)

North Road Culvert Replacement Culvert Scheduled start date:7/6/2015

The project is substantially complete.  Minor restoration work remains. Scheduled end date:8/28/2015

Any remianing work can be done with flaggers maintaining traffic around the work. Percent complete: 100%
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